Smart Hospital Management System

-23MCCE20 and 23MCCE28

SCRUM FRAMEWORK – Smart Hospital Management System (8 Weeks)

1. Sprint Duration

- Total Duration → **8 Weeks**
- Number of Sprints → **4 Sprints**
- Each Sprint → **2 Weeks**

---

2. Product Backlog (Key Features)

- UC-001 Register Account
- UC-002 Login
- UC-003 Guest Login
- UC-004 Chatbot (Symptoms)
- UC-005 Book Appointment
- UC-006 Upload Prescription
- UC-007 Handle Emergency Case
- UC-008 View Medical Records
- UC-009 Request Ambulance
- UC-010 Receive Emergency Alert
- UC-011 Manage Doctors

---

3. Sprint Plan (8 Weeks)

Sprint 1 (Week 1–2): User Management

Goal

Enable users to access the system

Sprint Backlog

- UC-001 Register Account
- UC-002 Login
- UC-003 Guest Login

Deliverable

✓ User authentication system ready

Sprint 2 (Week 3–4): Consultation & Booking

Goal

Allow patient interaction with doctors

Sprint Backlog

- UC-004 Chatbot
- UC-005 Book Appointment

Deliverable

✓ Chatbot suggests a doctor
✓ Appointment booking works

Sprint 3 (Week 5–6): Records Management

Goal

Handle medical data securely

Sprint Backlog

- UC-006 Upload Prescription
- UC-008 View Medical Records

Deliverable

✓ Prescription upload system
✓ Medical records accessible

Sprint 4 (Week 7–8): Emergency & Admin

Goal

Complete critical emergency and admin features

Sprint Backlog

- UC-009 Request Ambulance
- UC-010 Receive Emergency Alert
- UC-007 Handle Emergency Case
- UC-011 Manage Doctors

Deliverable

✓ Emergency system fully functional
✓ Admin controls implemented

---

4. Scrum Events (Same for all Sprints)

- **Sprint Planning** → Decide sprint tasks
- **Daily Scrum** → 15-min progress meeting

- **Sprint Review** → Demo features
- **Sprint Retrospective** → Improve workflow

---

5. Final Outcome

After 8 weeks, the system includes:

- Login & registration
- Doctor consultation & booking
- Medical records
- Emergency ambulance system
- Admin management

Conclusion:

The project is completed in **4 sprints over 8 weeks**, delivering features incrementally from **user management → consultation → records → emergency system**, ensuring efficient and structured development.